

# Society Of PM Professionals of Greater Vancouver

Project Risk and Team Building Workshop

April 23, 2003

# Projects

- Include Tasks, Schedules
  - Performed by People
  - Team Environment
  - Project Performance Directly Affected by Team Dynamics
-

# Project Managers

- Team Leaders
  - Understand Team Dynamics
  - Identify Project Risks Associated with Team Dynamics
  - Use Team Building Techniques to Address Project Risks
-

# Workshop

- Divide into Five Groups
  - Review the Project Scenario (5 minutes)
  - Brain Storm Project Risks Associated with the described Team Dynamics (20 minutes)
  - Document a Team Building Technique for each Risk (20 minutes)
  - Present Findings to all participants (5 minutes each)
-